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City of Chattanooga
Public Works Department
Engineering and Stormwater Division

Project Status Report

Issue Date

: Jan. 27, 2004

%

Begin Constr|Construction
Project Title Contract # Description Const Compl| Compl Date Contractor Remarks Contract Amt
SS - STREETSCAPE PROJECTS
Carter St - MLK to 11th Streetscape E-03-030 Streetscape TBD 0 TBD Bid Design
EPB Block Streetscape E-03-031 Streetscape TBD 0 TBD Bid Design Only - ON HOLD

RW - NEW ROADWAY PROJECTS

W - EXISTING ROADWAY WIDENING PROJECTS

4th St/Blvd - Chestnut to Lindsay RW-1-01 Widening Aug-02 85 Mar-04 Stein
S Germantown Rd @ Brainerd Rd E-04-003 Widening
Hamill Rd - 153 to RR Tracks E-02-008 Widening TBD 0 TBD Bid Roadway Widening - Design Authorized.
Hamill Rd - 153 to Hixson Pike - Widening E-03-028 Widening TBD 0 TBD Bid Design Only - ON HOLD
Igou Gap - Concord to Gray Rd E-03-011 Widening TBD 0 TBD Bid Design & Construction - ON HOLD
Jersey Pk @ R/R Tracks, Pelican Dr E-03-002 TBD 0 TBD Bid Design a Turn Lane
Mountain Creek North of Stonebrook E-04-002 Widening
Ziegler Rd - Gunbarrel Rd to Cannondale Loop E-02-007-201 Widening Jan-04 0 May-04 ETG $391,334.00

CG - CURB AND GUTTER PROJECTS

ST - STORMWATER PROJECTS
Drainage & Water Quality Improvement S-02-001 Mar-04 0 Dec-04 Bid
Forest Highlands Hydraulic Modeling S-03-003
ON HOLD - Ph | Complete Gap Analysis of

Stormwater Program Revision - Phase |1 S-02-002 TBD 0 TBD NR Stormwater Program
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Begin Constr|Construction
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WR - WASTE RESOURCES CAPITAL PROJECTS
Procurement of Oxygenation Egpt. 28J2(EP) TBD 80 ---- Linde Process Plans |Council Action Pending
Installation of Oxygenation Eqpt. 28J2 Jun-03 25 TBD Bid
Sludge Treatment Improvements 28K2 TBD 50 TBD Max Foot Const.
Filter Press System Installation 28L1 TBD 8 TBD Bid
Eastgate #2 Pump Station 3B On Hold til FY05/06
Amnicola Hwy/S Chick. Pump Station 34A Technical Feasibility
Lake Hills Interceptor Sewer 48A TBD 0 TBD ETG In City Attorney's hands/Easement Issues
Hixson Marina Collection System 73B-3 Feb-03 95 Dec-03 Cash Mayse Subcontracting ($459,341.23) $1,619,590.00
Signal Mtn Blvd Sewers 81C Mar-03 90 Dec-03 ETG $638,201.00
38th St Dump Site W-03-007
Amnicola Hwy Sewer Replacement W-02-003 ON HOLD
Ashland Terrace Sewers W-03-009 TBD 0 TBD Bid
Hope VI - Sanitary Sewer Work - Phase | W-03-010-201 Phase | Nov-03 5 N/A Pennrose/Smoot
Infrared Aerial Photography W-04-001
Market Street Storm Drains - 1st to 4th W-03-002 Feb-04 0 Apr-04 CWS
Misc. S.S. Req. 2003 - Part of Grp | - Rehab W-03-005-201 Dec-03 0 Dec-04 ETG $300,000.00]
Misc. S.S. Req. 2003 - Part of Grp | - Rehab W-03-005-202 Dec-03 0 Dec-04 Mayse $170,000.00
Misc. S.S. Req. 2003 - Grp Il - Highland Park Ay W-03-005-203 Dec-03 75 Apr-04 Miller $21,930.00
Misc. S.S. Req. 2003 - Grp Il - Market St
Sewer Rehab - 17th St to 20th St W-03-008-201 Dec-03 5 Apr-04 Miller $128,500.00
North Chattanooga Sewer Rehab W-02-001-201 Jul-03 99 Nov-03 ETG Chattanooga Golf Course & Riverview $816,817.64
Regional Wastewater Facilities Update Plan
(201 Plan) W-04-002
Sanitary/Storm As-Found Program W-03-003 Feb-04 0 Oct-04 CTI / AGM |Council Action 01/20/04
Shallowford Rd - Standifer Gap to Center St W-03-004 TBD 0 TBD Bid Sewer Reloc. - TDOT 33959-2526-54; STP-M-9202(51)
Stuart Hgts Interceptor & Dupont Pkwy Pump
Station/Force Main System W-03-006 0 Design/Data Collection
Tannery Flats Area Intcptr Sewer System - CSO| W-03-012 0
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SW - SIDEWALK PROJECTS
Sidewalk Requirements Contract 2003 E-03-021-201 Oct-03 0 Jun-04 Yerbey $234,809.44|
MLK - Broad to Chestnut (Design E-03-040-101] E-03-021-201 Oct-03 0 Feb-04 Yerbey Part of above
MLK - Georgia to Central E-03-021-202 Oct-03 99 Dec-03 Yerbey Lighting continues Northside $115,522.56
E 5th St - Houston to Lindsey E-03-022-201 Oct-03 100 Dec-03 Yerbey $59,668.00
E 5th St - Houston to Lindsey E-03-022-202 Landscape Jan-04 Jan-04 Fiddleheads [Landscaping $9,322.52,
Glenwood - McCallie to E 3rd St E-03-034-201 Oct-03 Apr-04 Yerbey $56,000.00]
Tunnel Blvd - Phase IV - Sidewalks E-03-026-201 Feb-04 0 Jul-04 Mayse $347,644.00
R - REHABILITATION PROJECTS
Frazier & Walnut Intersection Improvement E-03-033 0 CWS
Hudson Rd Improvements N/A TBD 0 TBD CWS
Market @ Cherokee Intersection Improvement E-03-029 0 Bid Design - ON HOLD for 6 months (01/13/04)
Wilcox Blvd Tunnel Improvements E-03-007 TBD 0 TBD Bid Report Only
MISCELLANEOUS
Bituminous Pavement Resurfacing E-03-020 Paving Requirements Mar-04 0 TBD Bid
Central Ave and Bailey Ave Slope Study E-03-038 CWS Report Complete
Greenway Project N. & S. Chickamauga GRW-1-02 Sep-02 50 Pending Yerbey North Done. South under re-design.
Hixson Pike "S" Curves (Study) E-03-032 0 Study
Hope VI - Highland Ave (Frist T-1) E-03-035-201 Nov-03 0 N/A Pennrose/Smoot
Hope VI - Safewalk (Frist T-2) E-03-036-201 Nov-03 0 N/A Pennrose/Smoot
Hope VI - All Other Work (Public Works) E-03-037-201 Nov-03 0 N/A Pennrose/Smoot
Hope VI - Safewalk (Other than Frist T-2) R-03-001-201 Nov-03 0 N/A Pennrose/Smoot
Market St @ 2nd St E-03-013 Apr-04 0 Apr-04 CWS Stamped concrete intersection design
Market St @ 3rd St E-03-014 Apr-04 0 Apr-04 CWS Stamped concrete intersection design
N Access Rd Repair E-03-017 TBD 0 TBD Bid
Pavement Management Program E-04-001
Walnut St Bridge Repairs E-02-013-201 Dec-03 36 Feb-04  |southern Constructord Notice to proceed given 11/5/03 $289,000.00
Walnut St Bridge Rehab E-03-041 TBD 0 TBD Bid Design contract to council.
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